


Travaux Coordo - GRD PRJ



novembre 10, 2022

- ★ Points de conflits
- ✚ Base de Vie : BHNS
- ✚ Base de Vie : CCR
- ✚ Base de Vie : Passerelle
- Démolitions PRJ
- ▭ Emprise PEM
- ▭ Emprise Oasis
- ▭ Emprise BHNS
- ▭ Emprise Passerelle
- ▭ Emprise CDV

1:9 028



Source: Esri, Maxar, Earthstar Geographics, and the GIS User Community

(2019/2032)			2022				2023				2024				2025				2026				2027				2028				2029				2030				2031				2032				2033				2034				2035																											
Tranches	Unités	VILLE	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4	T1	T2	T3	T4																												
GARE DE TRIAGE			[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]																																																															
CCR			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]																																																															
Boule Noire			[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]																																																															
BHNS			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]																																																															
Barreau de Sulauze			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]																																																															
ZAC des Molières			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]																																																											
Passerelle			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]																																																											
OASIS EcoQuartier	4	350	In house	[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]																																																						
PEM - ICF			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]							
Cœur de ville			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]			
HALLE			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]			
AREVA			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]							
Entrée Sud			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]							
Entrée Sécu SNCF			[Etudes Préalables]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]				[Travaux tranches]							

60	Nombre de logements livrés		Concertation / Enquête Publique
	Etudes Préalables		Evolution du PLU
	Phase opérationnelle / PRO / DCE		Dossier Réglementaire
	PC		Démolition Bâti
	Commercialisation		
	Travaux tranches		
	travaux tranches suivantes		

